
Memorandum 
Town Update - May 2005 

FDOT & Landscaping Meeting - The Mayor and Town Manager met with representatives 
from FDOT and the Landscaping rep that will be working on the landscaping along North 
Ocean Blvd.   We were told that FDOT would begin construction in March 2006 on widening 
the road and constructing a swale.  We were assured that any landscaping that was 
disturbed would be replaced.  The Mayor reminded FDOT that the ROW should be 
enhanced as per the original meeting two years ago.  We were assured that the Town 
would have input as the Construction begins.  

Stormwater Drainage Project - South Phase – On April 18, 2005 Chaz Equipment 
Company, Inc. (Chaz) was given the notice to proceed to start work on the South Phase 
of the stormwater drainage project.  The contractor (Chaz) has completed the majority 
of the clearing of the Woolbright Road detention area.   They will be starting to excavate 
the area and relocate some of the remaining trees.  According to the agreement with 
the Contractor the project is to be substantially complete in two hundred forty eighty 
(248) days from the notice to proceed date.    

Landscaping – A Classy Cut Property Maintenance Service, Inc. (Classy Cut) has 
completed the replanting of the landscaping on Woolbright Road that was damaged by the 
Hurricanes.  Classy Cut has also completed the installation of additional landscaping in the 
Town right-of-way along Old Ocean Blvd. adjacent to Hersey Drive .  They are now working 
on repairing the irrigation system on Ocean Avenue .  The Town added the mowing of the 
Anna Street right-of-way from A1A west to the Intracoastal water to Classy Cut’s contract.    

State Revolving Fund Loan – On April 10, 2005 a disbursement check in the amount 
of $152,705 for the stormwater drainage improvements was received from the Florida 
Department of Environmental Protection (FDEP).  This disbursement request was a 
result of the loan agreement amendment which increased the disbursable amounts for 
the administrative and engineering allowances.  This disbursement was for the 
administrative allowance of $16,441 and engineering allowance of $136,264.  On April 
15, 2005 the second disbursement request for the mechanical equipment for the South 
Phase of the stormwater drainage improvements in the amount of $160,141 was 
submitted to the FDEP.  On April 22, 2005 the executed change order to the Hudson 
Avenue Phase contract for the addition of the David Lane and Adams Road drainage 
and roadway improvements was submitted to the FDEP.  This change order was 
submitted to the FDEP to add the cost of these improvements to the Town’s State 
Revolving Fund Loan.  The new contract amount for the Hudson Avenue Phase will be 
increased by the change order in the amount of $199,540.  The new contract amount 
for this phase including the change order will be $1,014,741.50.    

Hazard Mitigation Grant Program – FEMA has made eligible $18,950,316 to Palm 
Beach County for the Hazard Mitigation Grant Program (HMGP) as a result of damages 
caused by Hurricanes Charley, Frances and Jeanne.  This HMGP provides grant 



funding to State and local governments to implement long-term hazard mitigation 
measures after a major disaster declaration.  The purpose of the program is to reduce 
the loss of life and property due to natural disasters and to enable mitigation measures 
to be implemented during the immediate recovery from a disaster.  The projects that are 
eligible to apply for funding include building acquisition, elevation, drainage and wind 
retrofit projects.  On May 2, 2005 the staff will be submitting HMGP applications for two 
(2) projects.  The first mitigation project is for funding for the hardened construction of 
the proposed new Town Municipal Building for wind protection during a hurricane or 
major storm event.  The second mitigation project is for funding for the Coconut Lane 
drainage wells and improvements.   


