

1280 N. Congress Ave., Suite 101
 West Palm Beach, FL 33409
 Tel. 561.655.1151 Fax 561.832.9390
 E-mail: info@engenuitygroup.com
 Website: www.engenuitygroup.com

PROJECT: 6195/6191/6161 North Ocean Blvd (Edith Street Crossover Area)	
PROJECT NO: 00020.10	DATE: 01/5/21
CONTRACTOR: Murray Logan	ARRIVAL TIME: 3:10 pm
TYPE OF OBSERVATION: Seawall	DEPARTURE TIME: 3:45 pm


OBSERVATIONS:

Contractor continues to progress in accordance with the approved plans. The fire hydrant in the Edith Street right-of-way was successfully relocated and away from potential compromise from the construction project. See photo below.

It appears that the project is on schedule to be completed before turtle season begins.

Staff will continue to observe the sites.





REPORT BY: Lisa Tropepe, P.E.

**COPIES TO: Lisa Burns, Building Clerk
Tara Bamber, P.E.
Durrani Guy, Building Official
Tracey Stevens, Town Manager
William Armstrong, Public Works
Edward O'Leary, Murray Logan Construction, Inc.**